# EXTENSION OF TIME PROPOSAL

| | | |
|---|---|---|
| 1 | Name of work | IMPROVEMENTS TO CROSS Roads at Ganesh Layout Behind Petrol Bunk in ward NO -11, in Vidyaranyapura Sub DIVISION Charge of Place From Ganesha Layout to Singena Pura Gate |
| 2 | Amount of Work Portion | |
| 3 | Estimated Cost | 10.00 Lakhs. |
| 4 | Name of contractor | KRIDL |
| 5 | Agreement No. | SD/14-15, 18/7/14. |
| 6 | No. and date under which work order issued | EE/BTP/KRIDL/WO/SD/14-15/18-7/14 |
| 7 | Time limit originally fixed for completion | 90 days. |
| 8 | Date of application by the contractor for granting extension of time | — |
| 9 | Date of receipt of application in the sub division office | — |
| 10 | Extension granted if any | — |
| | i) | — |
| | ii) | — |
| 11 | Work carried out by the contractor during the original period stipulated in the contract. | — |
| 12 | Work carried out during 1st extension | — |
| 13 | Work carried out during 2nd extension | — |
| 14 | Time now applied for | 42 days |
| 15 | Date of recommending time limit applied for | — |
| 16 | Whether the orginal application of the contractor is enclosed. | — |
| 17 | Balance of work remaining to be done | — |
| 18 | Probable time required for completion of remaining work | — |
| 19 | Cost of work charged establishment charged on the work after the expairy of original period. | — |
| 20 | Whether notice as per clause of contract has been issued. | — |
| 21 | Remarks of the AEE and the daily rate of penalty proposed | For clause of Place of approval from competant Authority delay the completion of works of for kind approval. |
| 22 | Remarks of the EE with the daily rate of penalty proposed | For Approval |

Assistant Engineer

Executive Engineer
Byatarayanapura Division

Assistant Executive Engineer

Chief Engineer
Yelahanka Zone, Bangalore-92

Chief Engineer
Yelahanka Zone
Bruhath Bangalore Mahanagara
Bangalore 92